COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/25/2005

ESTIMATE SUMMARY 08:23:22
CONTID: C11723 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 11723-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.0 DAYS TIME ALLOW: 240 WORK DAYS
PAWNEE Cr E/O ATWOOD PERCENT TIME:  24.58 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: BR 0063-013
PAWNEE Cr E/O ATWOOD
NAME OF ROAD: 006J
PROJECT COUNTIES: LOGAN
CONTRACTOR:
DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 01/25/2005 DATE TIME STARTED 09/01/2004
3500 DUCKELS COURT DATE LET 06/17/2004 DATE WORK BEGAN
DATE AWARDED 06/23/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED
STEAMBOAT SPRINGS CO 80487 970-879-6072 DATE NOTICE TO PROCEED 09/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,436,990.49 PARTICIPATING $ 830,740.29 $ 4,017.20
AWARD PROJECT AMT: $  2,069,143.37 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.09% TOTAL EARNINGS 830,740.29 4,017.20
FUNDS AVAILABLE: $ 1,606,250.20 STOCKPILED MATERIALS 276,872.42 0.00
GROSS EARNINGS 1,107,612.71 4,017.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,457.59 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,103,155.12 4,017.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,103,155.12 4,017.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,017.20
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CONTID: C11723 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 11723-BID ESTIMATE RUN 01/25/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0005 08:23:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
2,600.00000 0.000 0.00
0065 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0070 210-00810 RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0075 210-01130 *RESET GUARDRAIL TYPE 3 175.000 0.000
LF 0.000 0.00
14.75000 0.000 0.00
0080 210-01200 *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
485.00000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 2.500 0.000
ACRE 0.000 0.00
346.50000 0.000 0.00
0090 212-00047 *SOIL PREPARATION (SPECIAL) 2.500 0.000
ACRE 0.000 0.00
2,126.00000 0.000 0.00
0095 213-00003 *MULCHING (WEED FREE) 2.500 0.000
ACRE 0.000 0.00
290.00000 0.000 0.00
0100 213-00061 *MULCH TACKIFIER 500.000 0.000
1B 0.000 0.00
2.25000 0.000 0.00
0105 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,858.000 0.000
cYy 0.000 0.00
22.00000 0.000 0.00
0110 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 1,856.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00



CONTID: C11723 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 11723-BID ESTIMATE RUN 01/25/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0005 08:23:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 968.000 0.000
TON 0.000 0.00
76.00000 0.000 0.00
0120 506-00209 RIPRAP (9 INCH) 8.000 0.000
cYy 0.000 0.00
100.00000 0.000 0.00
0125 603-30015 15 INCH STEEL END SECTION 4.000 2.000
EACH 0.000 0.00
56.00000 2.000 112.00
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000
LF 0.000 0.00
22.30000 0.000 0.00
0135 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,244.00000 0.000 0.00
0140 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,289.00000 0.000 0.00
0145 607-00005 END POST 1.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0150 607-00010 CORNER AND LINE BRACE POST 1.000 0.000
EACH 0.000 0.00
212.00000 0.000 0.00
0155 607-01000 FENCE BARBED WIRE WITH METAL POSTS 349.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0160 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 7.000 0.000
EACH 0.000 0.00
16.70000 0.000 0.00
0165 612-00042 DELINEATOR (FLEXIBLE) (TYPE ITI) 2.000 0.000
EACH 0.000 0.00
17.36000 0.000 0.00



CONTID: Cc11723 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 11723-BID ESTIMATE RUN 01/25/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0005 08:23:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 6.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0175 617-00018 18 INCH CULVERT PIPE 120.000 120.000
LF 0.000 0.00
42.00000 120.000 5,040.00
0180 617-00036 36 INCH CULVERT PIPE 102.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0185 617-03010 DETOUR CULVERT PIPE 195.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0190 621-00450 *DETOUR PAVEMENT 756.000 588.000
sy 0.000 0.00
19.95000 588.000 11,730.60
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.000 0.00
12,810.00000 0.000 0.00
0200 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
147,298.00000 0.600 88,378.80
0205 627-00001 *PAVEMENT MARKING PAINT 64.000 64.000
GAL 0.000 0.00
42.00000 64.000 2,688.00
0210 627-00005 *EPOXY PAVEMENT MARKING 18.000 0.000
GAL 0.000 0.00
90.00000 0.000 0.00
0215 630-00000  *FLAGGING 2,000.000 324.500
HOUR 8.000 147.20
18.40000 332.500 6,118.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 275.000 68.000
DAY 39.000 3,198.00
82.00000 107.000 8,774.00
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PCN: 11723-BID ESTIMATE RUN 01/25/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0005 08:23:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 32.000
DAY 2.000 672.00
336.00000 34.000 11,424.00
0230 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
787.50000 2.000 1,575.00
0235 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
189.00000 4.000 756.00
0240 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 4.000
EACH 0.000 0.00
42.00000 4.000 168.00
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 19.000
EACH 0.000 0.00
78.75000 19.000 1,496.25
0250 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
892.50000 1.000 892.50
0255 630-80360 *DRUM CHANNELIZING DEVICE 150.000 44.000
EACH 0.000 0.00
33.50000 44.000 1,474.00
0260 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 3.000
EACH 0.000 0.00
89.25000 3.000 267.75
0265 630-80370 CONCRETE BARRIER (TEMPORARY) 2,200.000 996.000
LF 0.000 0.00
29.60000 996.000 29,481.60
0270 630-80380 *TRAFFIC CONE 200.000 52.500
EACH 0.000 0.00
8.40000 52.500 441.00
0275 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.500
EACH 0.000 0.00
3,000.00000 0.500 1,500.00
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PCN: 11723-BID ESTIMATE RUN 01/25/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0005 08:23:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,054,057.37 $ 4,017.20$ 214,050.50
CAT NOO0300 B-23-AW STRUCTURE
0047 206-00060 STR BKFL (SPEC) (FLOW-FILL) CMO #3 294.000 294.000
cY 0.000 0.00
78.50000 294.000 23,079.00
0315 202-00400 *REMOVAL OF BRIDGE 2.000 1.000
EACH 0.000 0.00
23,500.00000 1.000 23,500.00
0320 206-00000 STRUCTURE EXCAVATION 1,180.000 590.000
cY 0.000 0.00
17.00000 590.000 10,030.00
0325 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO #3 700.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
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PCN: 11723-BID ESTIMATE RUN 01/25/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0005 08:23:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 B-23-AW STRUCTURE

0330 206-00200 STRUCTURE BACKFILL (CLASS 2) 400.000 150.000
cy 0.000 0.00
7.00000 150.000 1,050.00
0335 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO #3 700.000 0.000
cy 0.000 0.00
57.50000 0.000 0.00
0340 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
23,600.00000 1.000 23,600.00
0345 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 387.000 0.000
TON 0.000 0.00
76.00000 0.000 0.00
0350 502-00400 END PLATE 72.000 38.000
EACH 0.000 0.00
89.25000 38.000 3,391.50
0355 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 4,555.000 2,507.700
LF 0.000 0.00
36.00000 2,507.700 90,277.20
0355 MATERIAL ALLOWANCE STEEL PILING AND END CAPS 1,680.500
LF 0.000 0.00
24.17300 1,680.500 40,622.73
0360 513-00600 BRIDGE DRAIN 4.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0365 515-00120 *WATERPROOFING (MEMBRANE) 2,342.000 0.000
sy 0.000 0.00
7.85000 0.000 0.00
0370 601-03040 CONCRETE CLASS D (BRIDGE) 1,069.000 461.600
cY 0.000 0.00
247.00000 461.600 114,015.20
0370 MATERIAL ALLOWANCE DECK PANELS 373.000
cy 0.000 0.00

145.65000 373.000 54,327.45
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PCN: 11723-BID ESTIMATE RUN 01/25/2005
PROJECT: BR 0063-013 ESTIMATE NO: 0005 08:23:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 B-23-AW STRUCTURE

0375 602-00000 *REINFORCING STEEL 46,660.000 22,583.000
1B 0.000 0.00
0.70000 22,583.000 15,808.10
0380 602-00020 *REINFORCING STEEL (EPOXY COATED) 140,830.000 59,149.000
LB 0.000 0.00
0.83000 59,149.000 49,093.67
0385 606-11030 *BRIDGE RAIL TYPE 10M 500.000 0.000
LF 0.000 0.00
109.00000 0.000 0.00
0390 613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0395 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,416.000 4,280.000
SF 0.000 0.00
49.65000 4,280.000 212,502.00
0395 MATERIAL ALLOWANCE BOX GIRDERS 5,136.000
SF 0.000 0.00
35.42100 5,136.000 181,922.26
0397 900-00012  ADDED ITEM (FOOT)/ PILING CUTOFFS 94.900 94.900
LF 0.000 0.00
28.80000 94.900 2,733.12
0398 700-70035 F/A ERECTION PLAN AND PROCEDURE 12,610.000 12,610.000
F A 0.000 0.00
1.00000 12,610.000 12,610.00
CAT 0300 CURRENT AMT $ 1,353,433.12 $ 0.00$ 864,562.23

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0305 700-70220 F/A PHONE SERVICE 500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

12,500.00000 1.000 12,500.00
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ESTIMATE RUN 01/25/2005

ESTIMATE NO: 0005 08:23:22
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
12,500.00000 1.000 12,500.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
CAT 0400 CURRENT AMT 29,500.00 $ 0.00s 29,000.00
PROJECT TOTAL CURRENT AMT 2,436,990.49 $ 4,017.20 % 1,107,612.73




